



FOR IMMEDIATE RELEASE

April 1st, 2024

CONTACT: Jeff Lampi
jlampi@escanaba.org
 Water/Wastewater
 906.786.3291

**Water/Wastewater Infrastructure Improvements
 Public Information Meeting
 Wednesday, April 3, 2024 @ 6:00 p.m.**

ESCANABA, MI – 4/1/2024 –

Informational meetings will be held on the first Wednesday of every month at City Hall. City Staff, C2AE Engineering Staff, and Contractors will be providing information and be available for questions regarding projects.

March’s meeting will focus on:

Water Main Replacements

Location	Possible Timeline
Bay Street Area	In Process
Veteran’s Park Area	In Process
Royce Park Area	Mid-May

Lead Service Line Replacements

Location	Possible Timeline
800-900 Blocks Lake Shore Drive	Completed
1100-1200 Blocks of N 16th Street	In Process
1300, 1400, and 1500 Blocks of N 16th Street	Current – 3 rd Week of Apr
South Lincoln Rd from Ludington to City Limits	Mid-April Pending MDOT Approval Process
1100-1600 Blocks of N 18th Street	Starting the 3 rd or 4 th Week of Apr
5th Ave S from Willow Creek Rd to S 28th St.	TBD

Wastewater

Location	Possible Timeline
Ludington Lift Station Replacement	TBD
Sewer Main Replacements on Ludington St	TBD



For any questions or concerns, please contact Michael Humbert or Jeff Lampi from the City of Escanaba W/WW Departments at 906.786.3291.

Mission Statement:





Enhancing the enjoyment and livability of our community by providing quality municipal services.
The City of Escanaba is an equal opportunity employer and provider.

Bay Street Water Main area – Current Work in Process




Veterans Field Water Main Replacement – Current Work in Process




Royce Park Water Main-TBD ~ Mid-May







1100 & 1200 Block N 16th Street – LSL replacement— Current Work in Process




1300-1500 Block N 16th Street – LSL Current Work in Process




1100, 1200, & 1300 Blocks of N 18th Street – SLS – Starting ~ 3rd Week of Apr?





1400, 1500, & 1600 Blocks N 18th Street – LSL – Starting date TBD





South Lincoln Road -- LSL -- Starting ~ Mid-April


























2800, 2900, 3000, & 3100 Blocks 5th Ave S – LSL – Starting date TBD



Suspected Orangeburg Sanitary Sewer Laterals within this area

