



FOR IMMEDIATE RELEASE

February 29, 2024

CONTACT: Jeff Lampi
jlampi@escanaba.org
 Water/Wastewater
 906.786.3291

**Water/Wastewater Infrastructure Improvements
 Public Information Meeting
 Wednesday, March 6, 2024 @ 6:00 p.m.**

ESCANABA, MI – 3/1/2024 –

Informational meetings will be held on the first Wednesday of every month at City Hall. City Staff, C2AE Engineering Staff, and Contractors will be providing information and be available for questions regarding projects.

March’s meeting will focus on:

Water Main Replacements

Location	Possible Timeline
Bay Street Area	March 11th
Veteran’s Park Area	Early April
Royce Park Area	TBD

Lead Service Line Replacements

Location	Possible Timeline
800-900 Blocks Lake Shore Drive	March 4th
1100-1200 Blocks of N 16th Street	March 21st or sooner
1300, 1400, and 1500 Blocks of N 16th Street	Following completion of work on 1200 Block
South Lincoln Rd from Ludington to City Limits	Mid-April
1100-1600 Blocks of N 18th Street	Following completion of N 16th Street
5th Ave S from Willow Creek Rd to S 28th St.	TBD

Wastewater

Location	Possible Timeline
Ludington Lift Station Replacement	TBD
Sewer Main Replacements on Ludington St	TBD



For any questions or concerns, please contact Michael Humbert or Jeff Lampi from the City of Escanaba W/WW Departments at 906.786.3291.

Mission Statement:




Enhancing the enjoyment and livability of our community by providing quality municipal services.
The City of Escanaba is an equal opportunity employer and provider.

Bay Street Water Main area – Starting around March 11th




Veterans Field Water Main Replacement – Starting date TDB




Royce Park Water Main- Starting date TBD







1600 Block N 16th Street -Water Main Replacement – Starting date TBD




800, 900 Block Lakeshore Drive – LSL – Starting 3-4-2024



1100 & 1200 Block N 16th Street - LSL replacement— Starting Mid-March




1300-1500 Block N 16th Street – LSL Starting date to TBD –after work is completed from the south



South Lincoln Road – LSL – Starting – TBD ~ Mid-April
(Better site detail on each address next month)



1100, 1200, & 1300 Blocks of N 18th Street - SLS - Starting date TBD



1400, 1500, & 1600 Blocks N 18th Street – LSL – Starting date TBD

