



FOR IMMEDIATE RELEASE

May 1, 2024

CONTACT: Jeff Lampi
jlampi@escanaba.org
 Water/Wastewater
 906.786.3291

**Water/Wastewater Infrastructure Improvements
 Public Information Meeting
 Wednesday, May 1, 2024 @ 6:00 p.m.**

ESCANABA, MI – 5/1/2024 –

Informational meetings will be held on the first Wednesday of every month at City Hall. City Staff, C2AE Engineering Staff, and Contractors will be providing information and be available for questions regarding projects.

May’s meeting will focus on:

Water Main Replacements

Location	Possible Timeline
Bay Street & Veteran Park Area	In Process
S 18 th Street (7 th – 9 th Ave S)	May 1 st
S 18 th Street (1 st – 5 th Ave S)	Mid-May

Lead Service Line Replacements

Location	Possible Timeline
800-900 Blocks Lake Shore Drive	Completed
1100-1200 Blocks of N 16 th Street	Completed
1300, 1400, and 1500 Blocks of N 16 th Street	Current – Completed
South Lincoln Rd from Ludington to City Limits	Mid-May Pending MDOT Approval Process
1100-1600 Blocks of N 18 th Street	Current in process
20 sites across town with leaks or problems	May 6 th
5th Ave S from Willow Creek Rd to S 28th St.	TBD



Wastewater

Location	Possible Timeline
Ludington Lift Station Replacement	TBD
Sewer Main Replacements on Ludington St	TBD


For any questions or concerns, please contact Michael Humbert or Jeff Lampi from the City of Escanaba W/WW Departments at 906.786.3291.



Bay Street Water Main area - Current Work in Process




Veterans Field Water Main Replacement – Current Work in Progress





Royce Park Water Main-TBD ~ Mid-May





S 18th Street Water Main --- 1st - 5th Ave S






1100 & 1200 Block N 16th Street – LSL replacement— Current Work in Process




1300-1500 Block N 16th Street – LSL Current Work in Process




1400, 1500, & 1600 Blocks N 18th Street – LSL – Starting date TBD




South Lincoln Road -- LSL -- Starting ~ Mid-April





















City LSL Problem Spots - ARPA 1 Work

DATE	ADDRESS
2/22/2024	910 S 13th st
2/9/2024	1120 2nd ave south
2/9/2024	215 S 12th st
3/1/2024	1118 2nd Ave South
3/1/2024	301 South 12th St.
3/1/2024	1115 2nd Ave South
3/1/2024	1108 2nd Ave South
3/1/2024	1104 2nd Ave South
3/1/2024	220 south 11th St.
3/1/2024	212 South 11th St
3/1/2024	1109 2nd Ave south
3/1/2024	1101 2nd Ave south
4/12/2024	610 N. 18th Street
4/12/2024	212 North 13th Street
4/12/2024	214 north 13th St.
4/12/2024	217 north 13 st.
4/12/2024	1620 9th Ave south
4/12/2024	321 south 9th Street
4/12/2024	1308 1st Ave South
4/12/2024	1311 1st ave south
4/25/2024	317 N 18th St
4/25/2024	318 N 18th St
4/25/2024	319 N 18th St

Suspected Orangeburg Sanitary Sewer Laterals within this area

